

Sanitized - Approved For Release : CIA-RDP62S00231A000100210053-3

Office Memorandum • UNITED STATES GOVERNMENT

TO : Chief, Industrial Division, ORR

DATE: 1 June 1959

FROM : Chief, Producers' Equipment Branch, ORR

SUBJECT: Monthly Report, May 1959

(1/PE)

1. Status of Branch Projects

25X1A9a

a. 32.620. Analysis of Motor Vehicle Production in the USSR, 1946-57, Analyst: [REDACTED] In St/PR.

25X1A9a

b. 32.2115. Participation of the Soviet Rolling Stock Industry in the Guided Missile Program, Analyst: [REDACTED] Completed. Being reviewed by branch chief. Due [REDACTED] 31 May. 25X1A8a
Target date to D/I: 10 June.

25X1A9a

c. 32.2119. Recent Developments in the Automotive Industry of the USSR, Analyst: [REDACTED] Completed. To be reviewed by branch chief. Due to [REDACTED] 31 May. Target date to D/I: 12 June. 25X1A8a25X1A8a
25X1A9ad. 32.2363. Soviet Personalities Involved in Atomic Energy Compressor Work, Analyst: [REDACTED] Progress report will be finished in June. Due to [REDACTED] in August. Target date to D/I: 23 June.e. 32.2364. Production of Large Gas Turbines, Steam Turbines, and Hydroturbines in the Soviet Bloc, Analyst: [REDACTED] 25X1A9a
Target date to D/I: 22 July. Due St/PR: 15 September.f. 32.2365. The Motor Vehicle Industries of the European Satellites, Analyst: [REDACTED] Target date to D/I: 15 August.
Due St/PR: 15 September. 25X1A9a

25X1A9a

g. 32.2366. The Construction Equipment Industry of the USSR, Analyst: [REDACTED] Completed. Being reviewed by branch chief.
Target date to D/I: 17 June. Due St/PR: 30 June.25X1A9a h. 32.2367. Oilfield Equipment in the USSR, Analyst: [REDACTED] FY60.

SUBJECT: Monthly Report, May 1959

25X1A9a

i. 32.2466. Value of Output of Coal Mining Machinery in USSR, Analyst: [REDACTED] Completed.

25X1A9a

✓ j. 34.1558. Production of Chemical Equipment in the USSR, Analyst: [REDACTED] Work on this has been delayed due to meetings on export control and preparation of COCOM fact sheets. Research on latter, however, should contribute to the report. Analyst currently working on Soviet NIE. When this is completed, he will return to basic report leaving uncompleted fact sheets to be finished upon completion of report. D/S deadline of 30 June on fact sheets can probably be met. Due St/PR: 15 June. Target date to D/I: 19 June.

25X1A9a

k. 34.1927. Production of Metal Cutting Machine Tools in East Germany, Analyst: [REDACTED] Being reviewed by branch chief. Target date to D/I: 24 June. Due St/PR: 30 June.

✓ l. 32.2471. Serial Production. Completed, reviewed by branch chief, and analyst making revisions.

25X1A9a

✓ m. 32.2489. Soviet Agricultural Machinery Production in 1958, Analyst: [REDACTED] Revised draft has been reviewed and analyst making minor changes. Target date to D/I: 5 June.

2. Status of Support Projects

a. 30.1826. NIS 25, Section 64. All contributions completed.

25X1A9a

✓ b. 40.2251. Export Control Policy. [REDACTED] still working on fact sheets. Deadline to D/S of 30 June will probably be met. Mr. Hodges prepared fact sheet on motor vehicles.

✓ c. 10.2200. USSR NIE. Part of contributions to I/MS have been completed. Remainder will be completed this week.

3. Relations with Other Components

a. Other Agencies

25X1A9a

(1) [REDACTED] performed research on Soviet practices of quality control and briefed OSD personnel on his findings.

25X1A9a

(2) [REDACTED] provided support to AFOIN 3A3 on guided missile trains.

SUBJECT: Monthly Report, May 1959

(3) 25X1A9a [REDACTED] attended several meetings of Technical Task Groups at the Department of Congress to provide intelligence in support of export control programs.

(4) 25X1A9a [REDACTED] provided guidance to the EIC Subcommittee on industrial equipment in connection with a proposed US-USSR exchange on machine tools.

(5) 25X1A9a [REDACTED] provided support to NSA on vehicle production at the Gorkiy Motor Vehicle Plant.

(6) 25X1A9a [REDACTED] provided information to Department of Commerce on metallurgical equipment in the USSR.

b. Non-ORR

Support information supplied to DD/P on Soviet panoramic cameras.

c. ORR:I/GM

Information provided on tractor production of Dnepropetrovsk Plant for first quarter 1959.

4. Trips

a. 25X1A9a [REDACTED] visited five construction equipment plants in the Middle West.

b. 25X1A9a [REDACTED] visited four turbine plants in Pennsylvania and New Jersey.

25X1A9a [REDACTED]